
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

1:15 AM
Run date

Time

Reviewer: Jefferson, Paul 02-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Mofor, Sebastian
Diary #: 257 Date: 19-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 832

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM40 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 179

Ironworkers continued CCO #179, drilled top and bottom of bike path panels, installled and weld pipe
sleeve where eletrical wires will be channel for lighting on divider rails. QA Arthur Peterson and QC Bernie
Docena inspected the welding.
CCO # 193

Contractor continued working on bike path expansion joint modification at hinge D, welded plate and will
be ready for NT testing tomorrow.

CCO #228 Adjust SAS bike path from panel points 59-61. Ironworkers work for two hours.
Labor ( Kavin Karber, Lance Carlson, Luis Plancarte, and James Wilkerson)

Equipment: 2 EA. RH302 30 Ton Jacks (4hrs), 1 Hyd. Hand Pump (2hrs), 1 Hyd. Manifold (2hrs), 3 EA
Hyd. Hose (6hrs)
4 EA Radios (8hrs).

Bid Item: 058 E-L10-BPB.05804-0120F4 E Line Lift 10 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L10-BPS.05804-0120F4 E Line Lift 10 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L11-BPB.05804-0120F4 E Line Lift 11 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L01-BPB.05804-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 257 Date: 19-Dec-2011 Monday

Bid Item: 058 E-L03-BPB.05804-0120F4 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPS.05804-0120F4 E Line Lift 03 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPB.05804-0120F4 E Line Lift 05 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPS.05804-0120F4 E Line Lift 05 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L06-BPB.05804-0120F4 E Line Lift 06 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPS.05804-0120F4 E Line Lift 08 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPB.05804-0120F4 E Line Lift 09 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 257 Date: 19-Dec-2011 Monday

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 069 0-000-000.06904-0120F4 ERECT SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L01-OBG.07704-0120F4 E Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L01-OBG.07704-0120F4 W Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 W-L04-OBG.07704-0120F4 W Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L02-OBG.07704-0120F4 E Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L02-CBM.07704-0120F4 E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 257 Date: 19-Dec-2011 Monday

Bid Item: 077 X-L04-CBM.07704-0120F4 E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L05-CBM.07704-0120F4 E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L07-CBM.07704-0120F4 E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L08-CBM.07704-0120F4 E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L04-OBG.07704-0120F4 E Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L12-CBM.07704-0120F4 E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L05-OBG.07704-0120F4 E Line Lift 05 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L07-OBG.07704-0120F4 E Line Lift 07 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 257 Date: 19-Dec-2011 Monday

Bid Item: 077 E-L08-OBG.07704-0120F4 E Line Lift 08 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 080 0-000-000.08004-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

CERTIFIED COATINGS COMPANY

Bid Item: 086 0-000-000.08604-0120F4 BIKEPATH RAILING

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-COR-ELS.151CCO-151 Contractor Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SMP-ALS.177CCO-177 Skyway Overhead Sign Structure Missing Part

AMERICAN BRIDGE/FLUOR, A JV

Page 5 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 257 Date: 19-Dec-2011 Monday

Bid Item: 001 0-SBM-ALS.179CCO-179 Skyway Bikepath/Railing Moditications

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JASON COLLINSIronworker 8.00 0.00 0.00 8.00

JNM ROBERT MARTELLIronworker 8.00 0.00 0.00 8.00

Bid Item: 001 0-BSI-ALS.186CCO-186 Bikepath Stud Issue

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BEJ-000.193CCO-193 Skyway Bikepath Exp. Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRADLEY WHITBURNIronworker 8.00 0.00 0.00 8.00

JNM JIMMY OSBURNIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00
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